Table B-1 Status of Installations with FY 99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY98 FY99 FY00 ) o ’
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase . : Fyos* | Thru |Obligated | Planned | Estimate By Fiscal Year
Sites (Actions) Fyes | ($000) | ($000) | ($000) ($000)
($000)

Oklahoma

’ ARMY - FORT SILL / OK 621372084600

Progressin FY98

Completed removal and remediation of oil water seperator
Siteswith Response Complete 43 Investigation 57 11 0 FUND $665 $18 $0 $0 | Fyo1 $23 || SWMUs. Completed field activities at Christie Hill powder
burn area. Continued monitoring of historic landfillsto
High 2 Interim Actions 0(0) 0(0) $2,605 $663 $0 $900 EY02 3 determine groundwater impact.
Sitesin Medium 6 Design 1 0 6 $73 $0 $0 $0
Progress 5 1 o FUND Si5.313 v % % FY03 $25|[ Progress Planned for FY99-FY 00
_Relative Risk Low o RA-C ! Close Heyles Hole, LETRA Oxidation Lagoons and Post
Category Not Evaluated 0 RA-O (LTO) 0 0 1 $981 $0 $0 $0 FYo4 $534 Laun(_jry Waste Water Lagoon through risk ba@d closure
$349 s.lbmlttals to the Oklahoma Department of Environmental
Not Required | 0 LTM 0 12 4 $214 $124 $118 $34 | FY05 Quality.
Total Number of Sites 68 Total $19,851 $809 $118 $934 || FY 99-2015** $26,231
@ ARMY - MCALESTER AAP/ OK 621382295100 Progressin Y28
Submitted DD as RCRA Permit Mod for all sitesreq.
Siteswith Response Complete 40 Investigation 43 2 0 $2,187 $197 $211 $0 | Fyo1 $106 || cleanup. CMIP submitted & approved by State for
MCAAPO18. Work plan for cleanup submitted & approved
High 4 Interim Actions 0(0) 2(2) $24 $5 $0 $0 FY02 111 || By stete for MCAAPO45. RRSE MCAAPO33 submited.
Sitesin Medium 0 Design 4 1 1 FUND $246 $125 $145 $97
Progress 2 1 4 FUND $1,715 $482 $1,774 $435 FY0s 33| |Pr ogress Planned for FY93-FY00
_Relative Risk Low 1 RA-C ! ! RCRA Prmt MOD/DD to be cmpltd 10/98. Clnup fld wrk
Category Not Evaluated 0 RA-O (LTO) 0 0 0 $0 $0 $0 $0 FYo04 $98|| for IRA at MCAAPO18 to commence 11/98, to cmplt FY 99.
$104 Cmplt & submit for approval CMI P_for MCAAPO026, FY99.
Not Required 0 LTM 0 1 1 $158 $77 $63 $82 || FY0S Bgrn/cmplt CMI MCAAP026. Submit RI/FSwrkpln to ST
for MCAAPO33. Commence RI/FS on approval.
Total Number of Sites 45 Total $4,330 $886 $2,193 $614 || FY 99-2003** $4,774
’ AIR FORCE - ALTUS AIR FORCE BASE / OK 657152404500 RAB Progressin FY98
Altusis currently meeting requirements of an EPA issued
Siteswith Response Complete 0 Investigation 2 14 0 $8,496 $3,225 $4,144 $2,183 || pyo1 1,043 || RCRA 3008(h) Order with the submittal of arevised RCRA
! Facility Investigation Work Plan and Current Conditions
High 6 Interim Actions 3(4) 1) $2,188 $298 $183 $25 FY02 7,263 Report and is awaiting EPA VI comments. An Interim
e ’ Measure is under construction.
Sitesin Medium 0 Design 0 0 10 $57 $0 $0 $0
Progress 5 5 m pey P P po FYO03 $8,502 | Progress Planned for FY99-FY00
_Relative Risk Low 10 RA-C Altuswill conduct RFI through FY 00. Upon completion, a
Category Not Evaluated RA-O (LTO) 0 0 10 $317 $317 $288 $283 FYo04 $14,529| graft RF report will be submitted to EPA Region VI for
comment. Altus will commence operations and monitoring
Not Required LTM 0 0 16 $0 $0 $0 $0|[FYO5 $10,134|| of the Interim Measure at site SS-17.
Total Number of Sites 16 Total $11,822 $3,840 $4,615 $2,491 || FY 99-2030** $80,142
‘ AIR FORCE - TINKER AIR FORCE BASE / OK 657172439100 RAB NPL Progressin FY98
Refer to page A-192.
Siteswith Response Complete | 17 Investigation 32 8 0 $54,288 $1,037 $339 $477 || Fyo1 $10,503
o High 9 Interim Actions 12(14) 13(16) $28,133 $8,978 $9,577 $2,372 EY02 $15223
Sitesin Medium 1 Design 5 0 5 $14,997 $0 $0 $443
Progress FY03 $15,282 | Progress Planned for FY99-FY00
Low 8 RA-C 7 0 8 $26,034 $930 $0 $2,977
-Rdative Risk FYO4 7342 Refer to page A-192.
Category Not Evaluated 0 RA-O (LTO) 1 4 7 $6,786 $1,485 $2,179 $2,295 !
NotRequired | 5 LTM 1 7 17 $14512|  $1,347 $323 $784 || FY05 $12,272
Total Number of Sites 40 Total $144,750 $13,777 $12,418 $9,348 || FY99-2023** $163,715

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of Installations with FY 99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY98 FY99 FY00 ) o ’
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase . : Fyos* | Thru |Obligated | Planned | Estimate By Fiscal Year
Sites (Actions) Fyes | ($000) | ($000) | ($000) ($000)
($000)

Oklahoma

’ AIR FORCE - VANCE AIR FORCE BASE / OK 657152409500 RAB Progressin FY98
Construct the central groundwater treatment facility.
Siteswith Response Complete 15 Investigation 21 4 0 FUND $9,590 $1,632 $1,296 $482|| Fyo1 $208[ ContinueLTM at sites ST-8 & ST-12. Completed RCRA
permit negotiations with the state of Oklahoma. Permit
High 8 Interim Actions 11(13) 0(0) FUND $2,573 $0 $1,493 $93 FY02 $187 #4571524095-PC issued 8/8/96.
Sitesin Medium 1 Design 1 0 4 $2,498 $0 $0 $0
Progress FY03 $191|[ Progr ess Planned for FY99-FY00
_Relative Risk Low 0 RA-C 2 0 4 $5.408 $233 $0 $785 ContinueLTM at ST-8& ST-12. Begin LTM at WP-0L.
Category Not Evaluated 0 RA-O (LTO) 0 0 5 $239 $239 $0 $0 || FY04 $194|( operate CGTF, add ST-12 sump & extract. well. Complete
RFI/CMS asreq by DEQ. Complete Phase 2 RI at North
Not Required 1 LTM 0 1 6 $1,159 $110 $17 $69 || FY05 $85 || 5507, update EECA, Ind. Zone RI/FS. Const. IRA at
North SS-07. Closeout DP-05.
Total Number of Sites 25 Total $21,467 $2,214 $2,806 $1,429 || FY99-2015** $5,692
’ FORMERLY USED DEFENSE SITES- CLINTON SHERMAN AFB / OK69799F636100 Progressin FY98
CON/HTRW is completed. Report submitted to the state.
Siteswith Response Complete 2 Investigation 3 2 0 $1,314 $66 $194 $50 [ Fyo1 $0 | 'RA work isin progress. RI/FS work in progress.
- High 1 Interim Actions 0(0) 1(2) $3,688 $72 $120 $0 FY02 $0
Sitesin Medium 0 Design 3 0 1 $93 $0 $0 $0
Progress FYO03 $0(| Progress Planned for FY99-FY00
_Rdative Risk Low 0 RAC 2 1 1 $2.834 $19 $25 $0 $466 IRA/HTRW wiI_I be completed. RI/FSwould be finalized.
Category NotEvauated | 1 | RA-O(LTO) 0 0 0 $0 $0 $0 gof FY04 CON/HTRW will be closed out.
NotRequired | 1 LTM 0 0 1 $0 $0 $0 $0]| FY05 $468
Total Number of Sites 5 Total $7,929 $157 $339 $50 || FY 99-2025** $5,055
’ FORMERLY USED DEFENSE SITES- EL RENO QUARTERMASTER / OK 69799F635800 Progressin FY98
Sl Report competed in FY 97.
Siteswith Response Complete | 1 Investigation 4 0 1 $123 $0 $200 $0 ([ Fyo1 $0
- High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0 EY02 $0
Sitesin Medium 0 Design 1 0 3 $15 $0 $28 $0
Progress FYO03 $0(| Progress Planned for FY99-FY00
_Rdative Risk Low 0 RAC 0 1 3 $153 $1 $0 $531 $0 SJpject to availability of funding. Begin Sl for HTRW
Category NotEvauated | 1 | RA-O(LTO) 0 0 1 $0 $0 $0 gof FY04 project
NotRequired | 3 LTM 0 0 1 $0 $0 $0 $0|| FYO05 $0
Total Number of Sites 5 Total $291 $1 $228 $531 || FY 99-2015** $3,890
‘ FORMERLY USED DEFENSE SITES- MUSKOGEE AAF / OK 69799F639900 Progressin FY98
CON/HTRW work is complete and submitted to State
Siteswith Response Complete 1 Investigation 2 0 1 $13 $0 $0 $0{ Eyor $0 || Regulators for Approval.
- High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0 EY02 $0
Sitesin Medium 0 Design 1 1 1 $54 $0 $110 $0
Progress FYO03 $0(| Progress Planned for FY99-FY00
Low 0 RA-C 1 1 1 $600 $11 $10 $0 If State Reaul he sitewill be closed
_Rdative Risk Evoa $0 ate Regulators approves, the site wi closed.
Category Not Evaluated 1 RA-O (LTO) 0 0 0 $0 $0 $0 $0
NotRequired | 1 LTM 0 0 0 $0 $0 $0 $0|| FYO05 $0
Total Number of Sites 3 Total $667 $11 $120 $0 || FY 99-2025** $5,287

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of Installations with FY 99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY98 FY99 FY00 ) o ’
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase . : Fyos* | Thru |Obligated | Planned | Estimate By Fiscal Year
Sites (Actions) Fyes | ($000) | ($000) | ($000) ($000)
($000)

Oklahoma

’ FORMERLY USED DEFENSE SITES- NAVAL AIR TECH TRG CEN / OK 69799F639700

Progressin FY98

Sl field work completed.
Siteswith Response Complete 2 Investigation 3 0 1 $328 $36 $0 $0|[Fyo1 $0
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0 EY02 $0
Sitesin Medium 0 Design 2 0 1 $41 $0 $0 $0
Progress FYO03 $0(| Progress Planned for FY99-FY00
o Low 0 RA-C 2 0 2 $270 $0 $0 $0
-Relative Risk FY04 $0
Category Not Evaluated 1 RA-O (LTO) 0 0 1 $0 $0 $0 $0
NotRequired | 1 LTM 0 0 1 $0 $0 $0 $0|| FYO05 $0
Total Number of Sites 4 Total $639 $36 $0 $0 || FY 99-2019** $3,381
’ FORMERLY USED DEFENSE SITES- NORMAN NAS/ OK69799F639600 Progressin FY98
FY 98 Completed Design for Con/HTW removal
Siteswith Response Complete | 1 Investigation 2 0 1 $16 $0 $0 $0|[Fyo1 $0
- High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0 EY02 $0
Sitesin Medium 0 Design 2 1 0 $52 $29 $0 $0
Progress FYO03 $0(| Progress Planned for FY99-FY00
Low 0 RA-C 1 0 2 $375 $0 $50 $0 Procuri . ol and sub | al
_Rdative Risk Evoa $0 ocuring contract for removal and subsequently actu
Category Not Evaluated | 1 | RA-O(LTO) 0 0 0 $0 $0 $0 $0 removal operations.
NotRequired | 1 LTM 0 0 0 $0 $0 $0 $0|| FYO05 $0
Total Number of Sites 3 Total $443 $29 $50 $0 || FY 99-2023** $1,496

Oregon

‘ ARMY - UMATILLA CHEMICAL DEPOT / OR021382091700 RAB BRAC 1988 NPL Progressin FY98
Refer to page A-203.
Siteswith Response Complete | 115 | Investigation 117 0 0 $20,983 $0 $0 $0 ([ Fyo1 $124
o High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0 EY02 $8.902
Sitesin Medium 0 Design 13 0 0 $397 $0 $0 $0
Progress FYO03 $3,953|| Progress Planned for FY99-FY00
Low 0 RA-C 14 0 0 FUND $26,739 $236 $0 $0
-Rdative Risk FYO4 $318 Refer to page A-203.
Category Not Evaluated 0 RA-O (LTO) 2 0 $0 $0 $244 $22
NotRequired | 2 LTM 3 0 $313 $189 $124 $124 || FY05 $318
Total Number of Sites 17 Total $48,432 $425 $368 $146 || FY 99-2023** $21,542
‘ AIR FORCE - KLAMATH FALLSIAP (KINGSLEY FIELD) / OR057282889700 Progressin FY98
A Remedia Investigation/Feasibility Study began on sites 1
Siteswith Response Complete 5 Investigation 5 3 0 FUND $3,391 $792 $0 $0 | Fyo1 $70]| ad 5. Aninterim remedial cleanup continued on site 11.
- - - Funding shortfalls have delayed well closures.
- High 1 Interim Actions 1) 1(2) FUND $0 $0 $0 $0 FY02 884
Sitesin Medium 2 Design 1 0 3 $439 $0 $0 $0
Progress FYO03 $1,570|| Progress Planned for FY99-FY00
_Relative Risk Low 0 RA-C 2 0 3 $958 $0 $0 $0 Complete the Remedial Investigation/Feasibility Study for
Category Not Evaluated 0 RA-O (LTO) 0 0 3 $0 $0 $0 $0 FYo4 $280 sites 1 and 5. Completethecl eanup at site 11. Fundi ng
shortfalls may delay the treatability study for site 11 and well
Not Required 0 LTM 0 0 3 $0 $0 $0 $76 FY05 $344 | closures at no further action sites.
Total Number of Sites 8 Total $4,788 $792 $0 $76 || FY 99-2011** $5,843

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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